PROJECT TITLE: NLP Based Resume Analysis and Ranking System

INSTITUTE & DEPARTMENT NAME: A.P SHAH INSTITUTE OF TECHNOLOGY - CSE (AI&ML)

PROJECT GUIDE: Proj. Vijaya Bharathi Jagan

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION(Weeks)	PCT OF TASK COMPLETE
1	**Phase 1: Project Resumption & Research Paper Writing**					
1.1	Resume Project Work and Review Previous Results	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	09/01/2026	09/01/2026	1	100%
1.2	Plan Documentation and Paper Writing Schedule	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	09/01/2026	09/01/2026	1	100%
1.3	Draft Abstract, Introduction and Problem Statement	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	16/01/2026	16/01/2026	1	100%
1.4	Conduct Literature Survey on NLP-Based Resume Screening Systems	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	16/01/2026	23/01/2026	2	100%
1.5	Complete Literature Survey	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	23/01/2026	23/01/2026	1	100%
1.6	Draft Dataset and Data Preprocessing Sections	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	23/01/2026	30/01/2026	1	100%
1.7	Draft System Architecture and Methodology	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	30/01/2026	30/01/2026	2	100%
1.8	Draft Implementation Details (NLP, Ranking Mechanism)	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	06/02/2026	06/02/2026	1	100%
1.9	Draft Results and Discussion Section	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	13/02/2026	13/02/2026	1	100%
1.1	Complete Conclusion, Future Work and References	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	20/02/2026	20/02/2026	1	100%
1.11	First Full Paper Draft Shared with Guide for Review	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	20/02/2026	20/02/2026	1	100%
2	**Phase 2: Paper Revisions & Blackbook Drafting**					
2.1	Revise Paper Based on Guide Feedback	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	27/02/2026	27/02/2026	1	100%
2.2	Begin Blackbook: Certificate, Declaration, Abstract	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	27/02/2026	27/02/2026	1	100%
2.3	Structure Blackbook Chapters Per University Guidelines	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	27/02/2026	06/03/2026	1	100%
2.4	Incorporate Final Paper Revision Requests	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	06/03/2026	06/03/2026	1	100%
2.5	Complete Blackbook: Intro, Lit Survey, Limitations, Objectives	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	06/03/2026	06/03/2026	1	100%
3	**Phase 3: Blackbook Completion & Poster**					
3.1	Complete Blackbook: Proposed Sys, Setup, Results, Conclusion	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	13/03/2026	13/03/2026	1	100%
3.2	Design and Finalize Project Poster	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	13/03/2026	13/03/2026	1	100%
3.3	Poster Approval From Guide	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	13/03/2026	13/03/2026	1	100%
3.4	Compile Full Blackbook Figures and Tables	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	20/03/2026	20/03/2026	1	100%
3.5	Add Publication	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	20/03/2026	20/03/2026	1	100%
3.6	Submit Final Blackbook Draft to Guide for Approval	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	20/03/2026	20/03/2026	1	100%
4	**Phase 4: Final Corrections & Presentation**					
4.1	Incorporate Final Blackbook Corrections from Guide	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	27/03/2026	27/03/2026	1	100%
4.2	Obtain Signatures of Guide, Coordinator, Principal	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	27/03/2026	27/03/2026	1	100%
4.3	Draft Presentation Slide Structure	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	27/03/2026	27/03/2026	1	100%
4.4	Finalize Presentation Slides	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	04/04/2026	04/04/2026	1	100%
4.5	Deliver Final Project Presentation	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	04/04/2026	04/04/2026	1	100%
4.6	Submit Complete Project Documentation	Aabha Bhide, Aditi Gadhave, Niharika Bandekar, Sumeet Gupta	04/04/2026	04/04/2026	1	100%